Active Contracts Sorted by Region and Project Engineer

Region | WSDOT Engineer Name contract Federal Aid Number Contract Title Execution Contractor Name Frime Bid AmountFaid Days .
Number Date Amount to Date Remain

ER BOB HILMES 007967 TIGER-0395(091) 395 Us 395, Nsc - Freya St To Farwell Rd Sb Additional 08/17/10 Graham Construction & Management, Inc. $24,484,746 $21,455,921 $22,117,151 310 0
ER BOB HILMES 008195 TIGER0395(091) 395 Us395 Nsc Parksmith Interchange 09/21/11 Max J. Kuney Company $6,801,316 $6,917,161 $7,429,836 185 0
ER BOB HILMES 008394 CM9999(639) 090 Variable Message Signs Replacement Replacement - | 01/11/13 Colvico, Inc. $758,604 $790,104 $777,112 60 0
ER BOB HILMES 008402 FBD0021(022) 021 Keller Ferry Terminal Rehab Terminal Rehabilitatio 02/20/13 Max J. Kuney Company $1,885,624 $1,930,000 $2,068,171 60 0
ER BOB HILMES 008421 STPF-0291(023) 291 Sr 291, Division St To Stevens Co Line Paving 05/08/13 Shamrock Paving, Inc. $4,074,111 $3,791,715 $3,652,302 75 0
ER BOB HILMES 008453 DEMO0-0031(029) 031 Sr31, Pend Orielle County Pedestrian Improvements 05/30/13 Morse Bros., Inc. $559,062 $569,664 $616,801 25 2
ER BOB HILMES 008496 TIGER4-0395(100) 395 Us 395, Nsc - Bnsf Railway Structures/Realignment 10/03/13 Apollo, Inc. $18,733,358 $15,368,730 $4,275,104 380 276
ER BOB HILMES 008535 NH-0002(180) 002 Us 2, Espanola Rd To Jct I-90 - Paving 12/09/13 Inland Asphalt Company $6,305,158 $5,108,783 $863,701 85 54
ER BOB HILMES 008551 CM-0195(155) 195 Us 195, Hatch Rd To Cheney-Spokane Rd Congestion & 01/08/14 Colvico, Inc. $833,474 $610,254 $605,777 70 13.5
ER BOB HILMES 008557 NH-0002(830) 002  Us 2, Westwood Rd To Pend Oreille Co Line - Paving 01/15/14 Spokane Rock Products Inc $1,959,214 $1,600,000 S0 40 40
ER BOB HILMES 008564 IM-0906(230) 090  1-90, Vicinity Liberty Park To Havana St - lllumin 01/15/14 Colvico, Inc. $1,085,322 $1,105,094 $743,237 70 38
ER CHAD SIMONSON 007862 NH-0906(210) 090  1-90 Spokane Poe Weigh Station Relocation 03/05/10 Selland Construction, Inc. $10,333,570 $6,704,333 $6,826,570 325 1
ER CHAD SIMONSON 008378 HSIP0195(054) 195 Cheney-Spokane Road New I/C - New Interchange 12/07/12 Selland Construction, Inc. $8,374,454 $6,408,375 $5,533,821 150 -28.5
ER CHAD SIMONSON 008446 STPF-0027(014) 027 Sr27 32nd Ave To Jct Sr 290 Pave R 05/21/13 Morse Bros., Inc. $2,005,258 $1,880,925 $1,737,647 55 0
ER CHAD SIMONSON 008539 STPF-0904(123) 904 Sr 904, Betz Rd To I-90 - Paving 11/20/13 Inland Asphalt Company $1,098,212 $872,473 S0 24 13
ER CHAD SIMONSON 008587 NHPP-STPF-9999(664) 002 Us 2 Et Al, 2014 Eastern Region Chip Seal 04/14/14 Central Washington Asphalt, Inc. 38,723,416 $8,876,791 $95,257 64 47.5
ER DARREL MCCALLUM 007777 STATE 395 Nsc Us 2 To Wandemere Vicinity 08/17/09 Graham Construction & Management, Inc. $50,519,318 $37,540,556 $39,774,570 420 -28
ER DARREL MCCALLUM 008022 NH-0906(226) 090  1-90 Sullivan Rd To Barker Rd Additional Lanes Add 12/22/10 Acme Concrete Paving, Inc. $17,891,733 $14,949,578 $15,884,708 150 -26.5
ER DARREL MCCALLUM 008296 NHO0395(098) 395 Nsc Francis Avenue Improvements 08/23/12 Graham Construction & Management, Inc. $15,958,985 $14,045,943 $13,712,659 350 6
ER DARREL MCCALLUM 008329 CM0906(219) 090 190 Vic Idaho Rd-State Line Its 08/06/12 Colvico, Inc. $478,979 $530,434 $528,031 66 6
ER DARREL MCCALLUM 008495 STP-0906(231) 090 [-90, Liberty Lake Roundabout 07/31/13 Wm. Winkler Company $1,105,643 $1,217,332 $1,292,749 45 1.5
ER DARREL MCCALLUM 008538 NHPP-0904(122) 090 ' 1-90, Grant Co Line To Sr 21 - Paving 12/23/13 Central Washington Asphalt, Inc. $6,401,072 $4,815,096 $2,064,636 50 10
ER DARREL MCCALLUM 008540 NHPP-0905(103) 090 1-90, Lincoln Co Line To Salnave Rd - Paving 12/12/13 ' Inland Asphalt Company $5,510,044 $3,687,413 S0 50 34
ER Not Specified 008566 STPF-NHPP-9999(441) 002  Ncr Seal 2014 02/03/14 Central Washington Asphalt, Inc. $15,278,170 $15,496,658 $8,175,620 120 49.5
ER Not Specified 008611 NHPP-0906(232) 090 1-90, Barker Rd To Idaho State Line - Paving 06/10/14 Icon Materials,A Division Of Cpm Corp. $2,450,965 $2,365,237 S0 38 0
HQ Not Specified 008621 IM-0051(292) 005 I-5, Sb Gee Creek Safety Rest Area Improvements 07/01/14 Five Rivers Const., Inc. $806,000 $814,022 S0 100 0
NC BOB ROMINE 008139 BR-0002(283) 002 Us 2, Tumwater Canyon Bridge Replacements 07/13/11 Selland Construction, Inc. $8,838,513 $8,485,707 $10,188,456 275 355
NC BOB ROMINE 008306 NH-STPF-9999(597) 002 | SrUs 2/97, Sr 97a, West Of Wenatchee Paving And | 06/13/12  Central Washington Asphalt, Inc. $2,655,685 $2,891,203 $2,982,957 65 0
NC BOB ROMINE 008310 STATE 285  Sr 285, W End Of George Sellar Bridge Intersection 07/09/12 Selland Construction, Inc. $10,182,525 $9,787,325 $9,727,182 255 -16.75
NC JOSH PATRICK 008530 HSIP-0171(017) 171 Sr 171, Moses Lake Area Pedestrian Improvements 10/14/13 Colvico, Inc. $423,524 $401,568 $419,205 30 0
NC JOSH PATRICK 008575 HSIP-0243(003) 243  Sr 243, Mattawa - Intersection Improvements 03/20/14 West Company, Inc. $1,160,657 $1,254,587 $886,858 35 -6
NC KEVIN WALIGORSKI 008166 NHO0028(045) 028 Sr 28, E. End Of The George Sellar Br. Construct B 07/19/11 Klb Construction Inc. $15,772,791 $16,363,378 $16,729,188 270 1
NC KEVIN WALIGORSKI 008229 NH-0002(282) 002 Us 2, Stevens Pass West Slope Stabilization 01/20/12 Midwest Rockfall, Inc. $6,202,171 $5,291,071 $5,764,097 230 25
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NC KEVIN WALIGORSKI 008270 NH-0002(829) 002  Us 2, Stevens Pass Variable Message Signs 05/24/12  Colvico, Inc. $1,396,449 $1,407,513 $1,504,013 45 0
NC KEVIN WALIGORSKI 008424 CBI0097158 097  Us97 N Of Brewster Passing Lane Passing Lane 04/02/13 Granite Construction Company $1,105,122 $979,500 $1,021,002 35 0
NC KEVIN WALIGORSKI 008458 CBI-0097(157) 097  Us 97, Cameron Lake Rd Intersection Improvements 05/20/13  Granite Construction Company $903,909 $889,550 $878,846 35 0
NC KEVIN WALIGORSKI 008517 STPUS-0097(162) 002 Us2/97, Easy St Link Stop Wb 09/11/13 Central Washington Asphalt, Inc. $88,893 $102,986 $97,384 15 1
NC KEVIN WALIGORSKI 008567 STPF-9999(617) 155  Sr 155 & Sr 215, Omak Area Paving 03/12/14 Granite Construction Company $3,162,020 $3,184,188 $609,363 75 49
NC KEVIN WALIGORSKI 008568 NHPP-0903(073) 090 1-90, W Of George - Paving 02/10/14 Central Washington Asphalt, Inc. $3,299,413 $2,872,537 $2,714,166 55 2
NC KEVIN WALIGORSKI 008570 STPU-0097(164) 097  Us 97a & Sr 150, Traffic Signal And Channelization 03/03/14 Neppel Electrical & Controls Llc $188,019 $188,226 $190,570 20 -1
NC KEVIN WALIGORSKI 008605 NHPP-0002(277) 002 ' Us 2, Stevens Pass East Paving 05/27/14 Central Washington Asphalt, Inc. $3,648,890 $4,045,000 S0 55 55
NC Not Specified 008629 STPUS-0028-(048) 028  Rock Island Road Intersection Improvements 07/02/14 DW Not Applicable $225,085 $260,000 S0
NC ROBERT ROMINE 008385 NH-0002(825) 002 Us 2, E Of Coles Corner Box Culvert 12/31/12 Selland Construction, Inc. $929,103 $644,193 $563,488 30 0
NW ALETA BORSCHOWA 007936 STATE 005 I-5, Sr 161/Sr 18 Interchange Improvements 07/08/10 Mowat Construction Company $64,553,797 $50,778,923 $52,047,228 660 0
NW ALETA BORSCHOWA 008288 STATE 520 Sr 520, Evans Creek Eastside Wetland Mitigation 06/11/12 Goodfellow Bros Inc $5,055,879 $3,856,069 $2,842,323 245 0
NW ALETA BORSCHOWA 008352 IM-0053(960) 005  I-5, Spokane Street Interchange Vic Special Bridge 09/04/12 Mowat Construction Company $2,562,993 $2,400,400 $1,947,963 120 0
NW ALETA BORSCHOWA 008403 IM-4053(962) 405  Nb Sr167 Ramp-Nb 405 Major Drainage Rep Major Drai 03/05/13  Active Construction Inc. $504,021 $489,405 $393,546 32 0
NW ALETA BORSCHOWA 008414 BH-0053(962) 005 | I-5, Seattle Area Bridges Phase 1 Deck Rehab And E 04/15/13 Mowat Construction Company $3,513,200 $3,950,269 $3,904,622 120 37
NW ALETA BORSCHOWA 008457 BH/NH-0018(038-03 018 Sr18/Sr99 Vic To Green River Bridge Paving And Bri 05/20/13 Tucci & Sons, Inc. $1,938,488 $1,813,430 $1,844,023 50 0
NW ALETA BORSCHOWA 008508 IM-0053(960),BH(962) 005 I-5, Seattle Area Bridges - Phase 2 Expansion Join 09/08/13 Pcl Civil Constructors Inc $2,864,177 $2,160,424 $1,522,520 160 43.5
NW CHRIS DAMITIO 007962 IM-ITS-0055(238) 005 I-5 Downtown Bellingham On/Off Ramps - Ramp Recons 09/07/10 Vetch Construction Inc. $5,930,296 $4,439,672 $4,636,939 160 -16
NW CHRIS DAMITIO 008418 CBI-0546(006) 546  Sr 546, Depot Rd And Bender Rd Intersection Improv 04/02/13 Colacurcio Brothers Inc $2,776,812 $2,149,052 $2,313,362 51 0
NW CHRIS DAMITIO 008471 STATE 005 | I-5, Squalicum Creek Channel Fish Passage 06/10/13 Razz Construction, Inc. $1,061,197 $947,436 $887,562 60 -77.5
NW CHRIS DAMITIO 008548 CBI-9999(638) 539  Sr539/Sr9, Advanced Traveler Information Syste 12/16/13 Valley Electric Co. Of Mt Vernon $2,039,563 $1,875,189 $1,328,331 50 16.5
NW CHRIS DAMITIO 008594 NHPP-0055(229) 005 I-5, Nooksack River Bridges Painting 04/30/14 Dunkin & Bush Inc $2,954,089 $3,389,833 $1,302,615 180 153
NW CHRIS DAMITIO 008608 CBI-0539(015) 539 Sr 539, Lynden Aldergrove Port Of Entry Improvemen 05/27/14 Granite Construction Company $3,803,077 $3,262,709 $4,000 60 0
NW DAVE CRISMAN 007920 STATE 009 Sr9, Lundeen Parkway To Sr 92 Intersection Improv 06/10/10 Granite Construction Company $16,571,849 $10,921,000 $12,037,253 180 9.5
NW DAVE CRISMAN 008363 STATE 009  Sr9, Pilchuck Creek Replace Bridge 10/29/12 ' Granite Construction Company $12,204,446 $8,891,324 $7,588,531 270 22
NW DAVE CRISMAN 008518 STPF-ER-1303(001) 005 | I-5, Skagit River Bridge Bridge Elements Repair 08/23/13  Pcl Civil Constructors Inc $2,937,025 $2,739,075 $2,435,989 50 16
NW DAVE CRISMAN 008582 BR-0054(283) 005 | I-5, Stillaguamish River Bridge Major Bridge Rehab 05/20/14 Mowat Construction Company $8,230,095 $5,877,202 $146,556 180 167
NW HAMMER/SPAHR 008065 STATE 530 Sr 530, Sauk River Bank Erosion Realign Roadway 02/04/11 Trimaxx Construction $3,230,573 $2,480,568 $2,485,532 145 0
NW HAMMER/SPAHR 008222 STATE 009  Sr9/Sr531,172nd St Ne & Eaglefield Dr Intersect 12/08/11 Interwest Construction Inc $5,637,724 $4,995,958 $4,527,225 93 0
NW HEIN TRINH 008569 STATE 090 1-90, Two-Way Transit & Hov Operations Stage 3a - 04/01/14 Mid-Mountain Contractors, Inc. $7,641,719 $7,399,235 $194,696 290 243.5
NW HIEN TRINH 007637 STATE 520  Sr 520/ W Lake Sammamish Pkwy To Sr 202 Hov And Sr 03/30/09 ' Pcl Construction Services, Inc. $53,661,574 $37,736,270 $37,797,895 485 0
NW HIEN TRINH 008053 STATE 405 | 1-405, Ne 116th Street Interchange And Street Impr 03/25/11 Gary Merlino Construction Co., Inc. $13,407,332 $10,693,961 $13,522,788 425 0.5
NW HIEN TRINH 008223 NH-0901(466) 090 | 1-90, East Fork Issaquah Creek Fish Passage 11/28/11 Tri-State Construction, Inc. $1,542,787 $1,451,882 $1,985,277 110 -4.5
NW HIEN TRINH 008314 IM-0053(961) 005 I-5, Military Rd To Ne 117th St Pavement Repair 07/03/12 Interstate Improvement, Inc. $4,831,928 $5,004,744 $5,205,080 96 0
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NW HIEN TRINH 008379 BH/STPF0099(102) 099 Sr99, Spokane St O/Cross Timber Replace 12/19/12 Mid-Mountain Contractors, Inc. $12,395,530 $9,213,158 $9,089,512 310 0
NW HIEN TRINH 008405 IM0053(940) 005 Sign Replace/Lane Electrical & Express Lane Electr 02/19/13 Valley Electric Co. Of Mt Vernon $4,611,227 $4,878,672 $5,057,846 170 0
NW HIEN TRINH 008445 NH-0018(039) 018 Sr 18, Eb Carey Creek Tributary To Issaquah-Hobart 05/01/13 Watson Asphalt Paving Co. $1,459,751 $1,169,962 $1,028,651 35 0
NW JOHN CHI 008080 STPF-BH-0099(101) 099  Sr 99, Aurora Ave - G Washington Memorial Br Seism 04/27/11 Massana Construction, Inc. $8,707,615 $6,157,383 $6,325,483 310 0
NW JOHN CHI 008102 IM-0053(955) 005  I-5, Express Lane Automation 04/28/11 Elcon Corporation $3,419,602 $3,419,556 $4,781,081 200 0
NW JOHN CHI 008140 STATE 009 Sr9, 212th St Se To 176th St Se Stage 3 Widening 07/12/11 Northwest Construction, Inc. $32,543,139 $24,297,000 $20,589,657 505 0
NW JOHN CHI 008184 STATE 009 Sr9, 212th St Se To 176th St Se Stage 3 Wetland M 08/05/11 Tri-State Construction, Inc. $2,190,756 $1,252,400 $1,099,153 125 0
NW JOHN CHI 008268 STATE 009 Sr9, 176th St Se Vic To Sr 96 Paving 05/14/12 Cemex Construction Materials Pacific $2,667,995 $2,508,376 $2,320,156 91 0
NW JOHN CHI 008432 BR-0520(051) 520  Sr 520 West Connection Bridge 05/08/13 Mowat-American Jv 20210 142nd Ave Ne 980 $20,639,667 $22,129,243 $21,985,683 290 54
NW JOHN CHI 008461 NHPP-0522(054) 522 Sr 522, Echo Lake Rd Vic To Snohomish River Br Pav 05/24/13 Lakeside Industries $1,175,196 $981,511 $1,000,771 30 6
NW JOHN CHI 008504 BH-0009(059) 009 Sr9, Getchell Road Bridge Seismic 08/01/13 Razz Construction, Inc. $184,833 $116,158 $114,427 60 -30
NW JOHN CHI 008585 NH-0099(118) 099 Sr 99, Spokane St Bridge To Alaskan Way Viaduct Co 04/23/14 Penhall Company $1,333,329 $954,447 S0 33 33
NW LISA HODGSON 008204 STATE 405 1-405, Ne 6th St To I-5 Widening And Express Toll 02/01/12 Flatiron Constructors Inc $249,999,996 $155,500,001 $102,944,179 1,330 488
NW MARK SAWYER 007350 NH-0518(008) 518 Sr 518, Sr 509 To I-5/1-405 - Widening 07/11/07 Tri-State Construction, Inc. $26,625,175 $26,631,266 $27,742,859 320 -4
NW MARK SAWYER 007945 STATE 005  I-5, 196th St (Sr 524) 1/C Sb Braided Ramp 07/15/10 Northwest Construction, Inc. $31,389,405 $18,727,000 $19,935,897 360 1
NW MARK SAWYER 007948 STATE 529 | Sr 529, Ebey Slough Br - Replace Bridge 07/02/10 Granite Construction Company $28,057,110 $21,541,000 $20,511,459 763 32
NW MARK SAWYER 008286 NH-0002(311) 002 ' Us 2, Bickford Ave I/C Safety And Culvert Replacem 06/11/12 Granite Construction Company $15,490,448 $14,311,311 $15,759,967 300 7.5
NW MARK SAWYER 008303 BH-0529(018) 529 Sr 529, Sb Snohomish River Bridge Special Bridge R 06/19/12 Pcl Civil Constructors Inc $2,898,854 $1,711,104 $1,561,150 35 -139.5
NW MARK SAWYER 008381 CM-HSIP-STPE0099(110 099  Sr 99, Lincoln Way Vic To Airport Rd Vic Sb Sidewa 01/08/13 Interwest Construction Inc $1,248,573 $1,278,347 $1,372,768 80 -15
NW MARK SAWYER 008439 IM-0053(063) 005 Sr 104 To 52nd/220th Sw Paving |-5/220th St Sw I/C 04/22/13 Granite Construction Company $3,352,800 $3,624,239 $3,114,777 77 0
NW MARK SAWYER 008536 STPF-0203(017) 203 | Sr 203, Tolt River Bridge To Mcdougall St - Paving 12/03/13  Watson Asphalt Paving Co. $4,249,954 $4,285,224 $1,986,572 60 27
NW MARK SAWYER 008589 STPUL,STPF051(293 527 | Sr 527, 1-405 Interchange To Sr 524 Vicinity Pavin 04/21/14  Granite Construction Company $2,310,664 $2,247,000 $58,760 60 42
NW MARK SAWYER 008597 NH-0520(052) 520 ' Sr 520, 108th Ave Ne To W Lk Sammamish Pkwy Paving 05/05/14 Granite Construction Company $2,718,731 $2,975,187 S0 60 0
NW MARK SAWYER 008615 ER-1402(001) 530 Sr 530, Slide-Access Road Maintenance And Traffic 04/25/14 Granite Construction Company $3,424,154 $3,383,659 $1,470,343 136 95
NW MARK SAWYER 008617 FEMA-1402(002) 530 Sr 530, Slide - Roadway Clearing 05/02/14 Imco General Construction, Inc. $7,636,689 $4,959,924 $1,693,049 30 6.5
NW MARY ANN REDDELL 007938 STATE 522 Sr 522, Us 2 Interchange Flyover Ramp 06/15/10 Scarsella Bros., Inc. $22,322,279 $15,514,435 $15,868,599 350 0
NW MARY ANN REDDELL 008128 NICKEL 522  Sr 522, Snohomish River Bridge To Us 2 Vic Widenin 06/16/11 Scarsella Bros., Inc. $86,169,502 $73,138,890 $62,949,753 850 124.5
NW MARY ANN REDDELL 008177 NH-0002(313) 002 ' Us 2, Rice Road Intersection - Safety Improvements 10/05/11  Lakeside/Tri-State Joint Venture $2,750,002 $2,170,507 $2,402,527 266 0
NW MARY ANN REDDELL 008393 IM/NHS-9999(460) 405 Concrete Pavement Rehabilitation 03/04/13 Guy F. Atkinson Construction, Llc $8,300,000 $7,277,888 $7,744,393 247 6
NW MARY ANN REDDELL 008400 IM-HSIP-9999(442) 090 Sr92/1-90, Intersection Improvements & Regionwi 04/16/13 Graham-Marshbank Jv $7,237,987 $7,131,691 $7,042,864 203 0
NW MARY ANN REDDELL 008560 HSIP-0009(068) 009 Sr9, 32nd St Se & 84th St Ne - Safety Improvement 03/18/14 Rodarte Construction, Inc. $5,021,873 $5,699,005 $856,355 295 194
NW MARY ANN REDDELL 008630 ER-1402(003) 530 Sr 530, Skaglund Hill Vic To C-Post Road Vic - Eme 06/03/14 Guy F. Atkinson Construction, Llc $30,050,266 $20,570,001 S0 112 87
NW Not Specified 008438 STPF-0531(009) 531 | 43rd Ave To Sr 9 Paving 05/07/13 Granite Construction Company $1,267,498 $1,229,151 $1,158,356 30 0.5
NW Not Specified 008503 STATE 005 ' I-5, Sb S 320th St Vicinity Noise Wall Replacement 07/24/13 Massana Construction, Inc. $320,370 $201,147 $168,364 50 15
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NwW Not Specified 008542 BH-0901(270) 090 1-90, Wb East Channel Bridge Expansion Joint Repla 12/05/13  Mowat Construction Company $1,082,497 $1,153,045 S0 20 20
NW Not Specified 008549 STPF-0099(122) 099 Sr 99, Alaskan Way Viaduct - Replacement North Acc 01/24/14 Guy F. Atkinson Construction, Llc $46,127,935 $41,640,623 $9,009,365 540 452
NW Not Specified 008559 BH-0053(967) 005 I-5,S272nd St Vic To S Rose St Seismic Retrofit 01/23/14 Quigg Bros. Inc. $9,120,771 $8,504,188 $921,961 445 404
NW Not Specified 008565 BH-0053(695) 005 1-5,Sr 18 1/CTo S 288th St Seismic Retrofit 01/15/14 Ceccanti Inc $4,914,295 $4,644,837 $1,059,647 215 152
NW Not Specified 008576 BH-STPF-0410(055) 410  Sr 410, Scatter Creek Bridge Seismic 03/18/14 Massana Construction, Inc. $787,704 $697,344 S0 90 0
NW Not Specified 008577 MAQ-009(125) 099 | Sr 99, Airport Road Intersection Transit Queue Byp 04/21/14 Totem Electric Of Tacoma, Inc. $421,228 $504,206 S0 35 35
NW Not Specified 008583 STPF-HISP-9999(669) 164  Sr 164 & Sr 410, High Point St To Sr 410 Watson St 04/09/14 ' Icon Materials,A Division Of Cpm Corp. $2,175,481 $2,139,175 $734,326 100 61.5
NW Not Specified 008584 STATE 018 Sr 18, Taylor Creek Scour Protection 04/01/14 Matia Contractors, Inc. $221,734 $138,990 S0 30 0
NW Not Specified 008601 NHPP-4053(863) 405 1-405, Sb Se 8th St To Northup Way Vic - Paving 05/19/14 C.A. Carey Corporation $2,660,721 $3,787,598 S0 59 45
NW Not Specified 008606 BR-0099(132) 099 Sr 99, Alaskan Way Viaduct - Replacement South Acc 06/30/14 Condon-Johnson & Associates Inc $1,259,648 $1,628,157 S0 30 0
NW Not Specified 008623 XXXX-0000 532  Davis Slough Bridge Replacement Widening For Flood 07/07/14 DW Not Applicable $12,379,302 $11,718,295 S0
NW Not Specified 008627 VPPP-0167(049) 167 Sr 167, Express Toll Lanes Continuous Access 06/24/14 Specialized Pavement Marking, Inc. $208,475 $242,025 S0 22 0
NW PATRICK FULLER 008016 IM-0055(242) 005  I-5, Joe Leary Slough To Nulle Rd Vic Paving Desig 02/18/11 Granite Construction Company $14,553,000 $14,553,000 $14,883,421 367 18
NW PATRICK FULLER 008500 ER-1303(001) 005 I-5, Skagit River Bridge Permanent Bridge Replacem 06/19/13 Max J. Kuney Company $5,440,979 $6,875,800 $6,851,940 78 1
NW PAUL JOHNSON 008290 BR-0099(119) 099 Sr99, Awv S Holgate St To S King St Stage 3 - Atl 06/20/12 Guy F. Atkinson Construction, Llc $35,642,737 $29,371,123 $27,478,196 410 -58
NW SEEMA JAVERI 008216 STATE 009 Sr9/Sr92 Intersection Improvements Design Buil 02/15/12 Guy F. Atkinson Construction, Llc $3,919,498 $3,346,888 $3,494,226 237 0
NW SEEMA JAVERI 008260 ER-0801(007) 405  1-405 / Sr 167, Thunder Hills Creek Mitigation Fis 04/27/12  Scarsella Bros., Inc. $3,212,221 $3,164,255 $3,195,137 100 0
NW SHANE SPAHR 008397 STPFO009(067) 009 Sr9, Np Creek Fish Passage Barrier Removal 02/05/13  Stremler Gravel Inc 250 Bay-Lyn Drive 98 $521,000 $351,486 $362,397 19 -0.5
NW SHANE SPAHR 008423 ER-0701(006) 020  Sr 20, Skagit River - Ced Permanent Restoration 05/01/13 Trimaxx Construction $7,817,502 $5,164,771 $4,748,858 135 9
NW SHANE SPAHR 008436 STPF-0011(039) 011 Sr 11, Padden Creek Fish Barrier Removal 04/22/13 Ram Construction Gen Contractors $1,668,098 $1,761,155 $1,882,409 120 -55
NW SHANE SPAHR 008604 STPF-9999(675) 009 Sr9, 132nd St Ne Vic To Sr 542 Bst 05/28/14 Granite Construction Company $1,868,342 $1,771,500 S0 45 37
OR AMITY TROWBRIDGE 006525 BR-0104(033) 104 Sr 104 / Hood Canal Bridge East Half 07/30/03 Kiewit-General, A Joint Venture $191,755,918 $204,000,000 $393,478,220 735 -81.75
OR BRENDEN CLARKE 008513 BR-0167(047) 167  Sr 167, Puyallup River Bridge - Bridge Replacement 10/18/13 ' Guy F. Atkinson Construction, Llc $20,900,002 $23,220,888 $6,806,460 702 653
OR DEWAYNE MATLOCK 007826 BR-0520(043) 520 Sr 520 Pontoon Construction Design-Build Project 02/12/10 Kiewit-General, A Joint Venture $600,000,006 $367,330,000 $394,518,900 0 -60
OR ENGEL/NEBERGALL 007998 NICKEL_FUNDS 005 | I-5, Grand Mound To Maytown Stage Two - Replace In 12/14/10  Tri-State Construction, Inc. $22,367,514 $15,517,832 $16,668,094 198 0
OR JERRY MOORE 008376 BR-NH-0101(307) 101 Us 101, Shore Rd To Kitchen-Dick Rd Widening 12/11/12 Scarsella Bros., Inc. $33,989,673 $27,069,690 $18,296,395 543 175
OR JON DEFFENBACHER 008144 ER-0902(252)/(331 161 Sr 161, Mashel River Bridge - Bridge Scour And Slo 06/21/11 Stan Palmer Construction, Inc. $1,791,346 $1,612,149 $3,138,939 85 9
OR KIM MUELLER 008323 STATE 016 Sr16/1-5, Two Year Plant Establishment 06/18/12 Terra Dynamics, Inc $287,589 $300,223 $276,484 60 0
OR KIM MUELLER 008435 BH-0053(969) 005 | I-5, Nisqually River Bridges Bridge Painting 04/25/13  Intech Contracting Lic $5,789,274 $4,993,369 $4,616,110 230 16
OR KIM MUELLER 008460 NHPP-0053(966) 005  I-5 M St & I-705 Overcrossings Seismic Retrofit 05/30/13 Quigg Bros. Inc. $3,201,761 $3,237,136 $2,693,985 160 4
OR KIM MUELLER 008501 IM-0053(968) 005 I-5,Sr 510 To Sr 512 Congestion Management 08/05/13  Granite Construction Company $11,042,256 $9,823,888 $5,658,083 301 102
OR KIM MUELLER 008544 IM-0053(968) 005 I-5, Sr 510 To Sr 512 Its And Ramp Revisions 12/24/13 Tucci & Sons, Inc. $2,307,034 $2,322,690 $73,702 54 34
OR KIM MUELLER 008581 STPF-9999(563) 509 Sr 509, Wapato Creek To Norpoint Way Ne - Paving 04/14/14 Tucci & Sons, Inc. $1,638,872 $1,327,620 S0 55 50.5
OR KIM MUELLER 008598 STPF(ER)1302(006) 016 Sr 16, Olympic Drive Nw Bridge Special Repair 05/05/14 Massana Construction, Inc. $1,028,950 $898,827 S0 70 0
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OR MCNUTT/ENGEL 007465 NICKEL/LOCAL 005  I-5 Grand Mound-Maytown Stg 1-Add Lanes 04/07/08  Scarsella Bros., Inc. $68,294,766 $61,494,606 $65,904,394 530 0
OR MICHELE BRITTON 008199 CM-0161(029) 161  Sr 161, 24th St East To Milton Way Widening 09/07/11 Tri-State Construction, Inc. $12,285,768 $11,927,624 $14,808,293 278 27
OR MICHELE BRITTON 008494 STPF-0106(005) 106 Sr 106, Twanoh Falls Chronic Environmental Deficie 07/09/13 Tri-State Construction, Inc. $1,653,263 $1,422,477 $1,491,140 56 0
OR MICHELE BRITTON 008624 SNPP-0003(127) 003 Sr 3 & Sr 16, Vic Burley Olalla To Sr 303 Paving 06/17/14 Granite Construction Company $2,394,052 $2,517,039 S0 40 40
OR NEAL UHLMEYER 007946 STATE 005 [-5, Portland Ave To Port Of Tacoma Rd - Nb Hov St 07/07/10 Scarsella Bros., Inc. $22,136,274 $16,392,704 $16,916,904 270 3.5
OR NEAL UHLMEYER 008189 STATE 005 I-5/Sr16, Eastbound Nalley Valley I/C - Hov 10/13/11 Mowat Construction Company $92,457,290 $74,687,777 $71,984,278 610 645
OR Not Specified 008607 STATE 005 ' I-5, M St To Portland Ave - Hov 07/01/14 Max J. Kuney Company $103,100,763 $98,175,444 S0 700 0
OR Not Specified 008619 STPF-0108(008) 108 Sr 108, N Of Curran St To S Of Little Creek Casino 06/24/14 Granite Construction Company $390,159 $445,760 S0 22 19
OR Not Specified 008628 CM-0052(210) 005  Trosper Road To Marvin Road Signal Upgrade 07/08/14 DW Not Applicable $474,302 $526,705 S0

OR RICKY BHALLA 008609 NH-0101(311) 101 Us 101, Hoh River Erosion Site #2 Bank Stabilizati 06/02/14 Strider Construction Co, Inc. $2,363,880 $2,212,436 $7,312 80 73
OR RICKY BHALLA 008618 NHPP-0053(972) 005 I-5, Vic Tumwater Blvd To Gravelly Lake Dr - Pavin 06/10/14 Tucci & Sons, Inc. $3,078,730 $3,806,280 S0 70 0
OR RICKY BHALLA 008626 NHPP-0008(016) 008 Sr 8, S Of E Fork Wildcat Creek Bridge To S Of Coo 06/16/14 Granite Construction Company $809,166 $724,217 S0 24 0
OR SCOTTY IRELAND 008442 NH-0101(163) 101 Us 101 Couplet, Aberdeen Signals Rehabilitation 04/23/13  Mill Plain Electric $727,200 $683,830 $703,159 50 -1.5
OR SCOTTY IRELAND 008463 NH-0101(339) 003 ' Sr3, Us101 To End Front St - Paving 06/10/13  Northwest Asphalt Inc $1,993,463 $2,037,908 $2,051,567 78 0
OR STEVE FUCHS 008444 STATE 007  Sr 7, Muck Cr Trib To Nisqually River - Fish Barri 05/13/13 Active Construction Inc. $999,412 $1,125,102 $1,094,660 60 -8.5
OR STEVE FUCHS 008472 STPF-0510(015) 510 Sr 510, Reservation Road Vicinity Intersection Imp 06/11/13 Klb Construction Inc. $2,890,660 $2,630,699 $2,761,408 105 4
OR STEVE FUCHS 008478 NH-0101(149) 101 Us 101, Purdy Canyon Vic Slide Stabilized Slope 07/25/13 Quigg Bros. Inc. $1,926,406 $1,126,832 $1,204,587 70 0
OR STEVE FUCHS 008487 NHPP-0052(207)IM- 005 I-5, Carpenter Rd Vic Stormwater Retrofit 07/01/13 Nova Contracting, Inc. $264,648 $218,978 $184,721 20 -3.5
OR STEVE FUCHS 008493 STATE 162  Sr 162, Ball Creek Culvert Replacement 07/08/13  Whh Nisqually Federal Services Llc $631,536 $571,143 $480,204 25 0
OR STEVE FUCHS 008543 STPF-0101(351) 101 Us 101, W Of Steamboat Island Rd To Black Lake Blv 12/03/13 Lakeside Industries $915,065 $894,042 $690,222 20 9
OR STEVE FUCHS 008545 BH-0108(007) 108  Sr 108, Wildcat Creek Bridge 108/4 Scour Repair 12/31/13 Rognlins, Inc. $136,529 $117,719 S0 20 20
OR STEVE FUCHS 008616 STPF-0161(034) 161 Sr 161, Lynch Cr Rd To South Cr Bridge-Paving And 06/10/14 Doolittle Construction Co., Inc. $617,955 $624,749 S0 22 19
OR SUAFOA/NEBERGALL/MUE 007779 ARRA-IM-0053(948) 005 I-5, Port Of Tacoma Road To King County Line - Hov 07/23/09 Tri-State Construction, Inc. $41,349,337 $31,015,383 $35,225,459 425 0
SC MOE DAVARI 008244 BR-NH-0097(084) 097 Us 97, Satus Creek Vicinity - Replace Br. 97/106 A 03/05/12 William Charles Construction, Llc $8,788,577 $8,830,732 $8,916,105 177 3
SC MOE DAVARI 008553 NHPP-STPF-9999(607) 012 Us 12 Et Al, 2014 Scr Region Wide Chip Seal 01/13/14 Poe Asphalt Paving, Inc. $6,215,661 $5,785,947 $4,237,549 65 14
SC MOE DAVARI 008580 STP-0129(008) 129  Sr 129, Oregon State Line Vic To Mp 11.35 Vic - St 03/20/14 Strider Construction Co, Inc. $499,733 $431,860 $372,353 35 15
SC MOE DAVARI 008586 STPF-0410(060) 410  Sr 410, 0.47 Mi To 1.45 Miles E Of Chinook Pass - 04/24/14  Kc Equipment Llc $1,121,566 $832,126 S0 56 0
SC MOE DAVARI 008600 STPF-0410(059) 410 Sr 410, Enumclaw Golf Course Vicinity To National 05/05/14 Granite Construction Company $2,777,085 $2,539,002 $1,013,758 42 21
SC Not Specified 008638 NH-0903(074) 090 1-90, West Of Ryegrass Rest Area Wb - Paving 07/07/14 Central Washington Asphalt, Inc. $423,284 $461,109 S0 20 0
SC SCOTT GOLBEK 008266 NH-0012(208) 012 Us12 Stabilize Slopes Clear Creek Vic 06/06/12 Ais Construction Company $1,832,141 $1,951,774 $1,521,136 85 2
SC SCOTT GOLBEK 008419 BH-0902(435) 090 ' 1-90, Easton To Ellensburg Vic Wb And Eb Bridges - 04/19/13 ' Penhall Company $3,716,703 $3,526,489 $3,617,230 97 6
SC SCOTT GOLBEK 008443 IM-0902(445) 090 1-90, Mp 65.54 To Easton Hill Eb & Wb - Paving 05/17/13 Granite Construction Company $4,875,453 $5,359,359 $5,030,481 61 2
SC SCOTT GOLBEK 008450 NHPP-0097(135) 097  Us97 1-90 Br To Desmond Rd Paving 05/28/13  Granite Construction Company $753,672 $700,800 $614,465 20 4
SC SCOTT GOLBEK 008492 NHPP-0902(443) 090 1-90, Oakes Ave, Thorp Rd, Indian John Hill Eb/Wb 07/16/13 Northeast Electric, Llc $1,205,638 $995,364 $987,666 60 13
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SC SCOTT GOLBEK 008510 STPF-ER-0902(431) 097 Us 97, Dry Creek W Of Ellensburg - Construct Bridg 08/26/13 Apollo, Inc. $1,431,114 $1,436,900 $1,347,999 120 0
SC SCOTT GOLBEK 008547 IM0902(445)STPF(447) 090  1-90, Price Creek Vicinity To Mp 65.54 - Paving 12/18/13 Columbia Asphalt & Gravel, Inc. $5,918,056 $5,944,899 $718,124 50 32
SC SCOTT GOLBEK 008558 STPF-DEMO0-0902(398) 090  1-90, Snog. Pass Vic - Pccp Rehab Eb/Stormwater Re 02/10/14 DW Error Record $6,351,767 $6,425,000 $172,923 80 52
SC WILL SMITH 007852 STATE 090  1-90, Hyak To Snowshed Vicinity Phase 1b- Add Lane 02/08/10 Max J. Kuney Company $110,365,251 $76,699,233 $90,078,410 519 825
SC WILL SMITH 008127 STATE 090 1-90, Snowshed To Keechelus Dam Phase 1c - Replace 08/19/11 Guy F. Atkinson Construction, Llc $197,988,769 $177,144,343 $70,618,516 750 577
SW CHRIS TAMS 008105 STATE 014 Sr 14, Camas / Washougal - Add Lanes And Build Int 05/11/11 Tapani Underground, Inc. $34,500,833 $28,618,304 $28,955,447 360 0
SW CHRIS TAMS 008293 STATE 097 Us 97, North Of Goldendale, Wildlife Habitat Conne 06/11/12 Rotschy, Inc. $2,106,341 $2,113,355 $2,280,068 145 0
SW CHRIS TAMS 008299 STATE 502 Sr502/1-5 To Battle Ground Add Lanes Stage 1 06/26/12 Tapani Underground, Inc. $7,151,301 $5,194,043 $5,580,794 75 0
SW CHRIS TAMS 008328 NH-HSIP-0014(040) 014  Sr 14, Marble Rd Vic Safety Improvements 07/31/12 Nutter Underground Utilities, Inc. $3,844,523 $3,835,534 $4,302,454 70 0
SW CHRIS TAMS 008573 STATE 502  Sr502, I-5 To Battle Ground Add Lanes Stage 2 04/09/14 Rotschy, Inc. $28,481,132 $27,544,360 $300,074 320 280.5
SW CHRIS TAMS 008614 STPF-NHPP-9999(672) 014  Sr 14 Et Al, Klickitat Co. Chip Seals 06/02/14 Granite Construction Company $4,811,995 $5,140,335 S0 70 70
SW COLIN NEWELL 008272 STATE 005 I-5, Mellen Street To Blakeslee Junction - Stage 1 05/21/12 Cascade Bridge, Llc $27,943,653 $21,596,150 $22,739,777 300 0
SW COLIN NEWELL 008464 STATE 006 Sr6, Willapa River Bridge - Replace Bridge 05/20/13 Rotschy, Inc. $4,620,716 $4,077,490 $3,522,986 240 20
SW COLIN NEWELL 008473 STATE 005 I-5, Mellen Street To Blakeslee Junction - Stage 2 07/16/13 Scarsella Bros., Inc. $56,786,330 $48,221,444 $18,963,711 875 564.5
SW COLIN NEWELL 008516 STPF-0507(026) 507 | Sr 507, Reynolds Ave Signal Replacement Project 09/17/13 Travers Electric Inc. $470,334 $438,096 $442,041 30 0
SW COLIN NEWELL 008572 STPF-0006(021) 006  Sr 6, Rock Creek Bridges - Replace Bridges 6/102 & 02/25/14 Scarsella Bros., Inc. $11,692,593 $11,612,612 $528,826 360 293
SW LEON WINGER 008079 NH-0500(016) 500  Sr 500, St. Johns Blvd - Interchange 05/20/11 Tapani Underground, Inc. $33,403,983 $27,237,397 $26,876,938 440 -2
SW LEON WINGER 008153 STATE 005 I-5/1-205, Ne 134th St Interchange (I-5 / 1-205) 07/01/11 Rotschy, Inc. $20,598,245 $19,949,910 $20,553,371 175 0
SW LEON WINGER 008311 STATE 005 1-5/1-205, Ne 134th St. Interchange(l-5/1-205) S 07/19/12 Max J. Kuney Company $51,761,283 $43,416,929 $37,865,880 480 41
SW LEON WINGER 008482 NHPP0051(290,291) 005 I-5, Nb & Sb, Ne 179th St To North Fork Lewis Rive 06/24/13 Kerr Contractors Oregon Inc $4,914,473 $4,468,700 $4,329,614 45 0
SW LORI FIGONE 007835 STATE 005 | I-5, Sr 432, Talley Way Interchange 01/05/10 Northwest Construction, Inc. $30,928,999 $20,528,756 $21,291,702 400 0
SW LORI FIGONE 007895 ARRA-BH-0433(010) 433  Sr 433, Lewis And Clark Bridge Superstructure Pain 06/08/10 Odyssey/Geronimo Joint Venture $36,461,689 $33,774,714 $33,432,576 500 0
SW LORI FIGONE 008150 IM-0051(285) 005 | I-5, E Fork Lewis River Bridge To Todd Road Vicini 07/12/11 Granite Construction Company $5,157,579 $4,250,250 $4,586,964 60 0
SW LORI FIGONE 008292 BR-0101(312) 101 Us 101, Bone River Bridge Replace Bridge 06/15/12 Cascade Bridge, Llc $6,317,645 $5,715,393 $5,797,909 220 0
SW LORI FIGONE 008344 BR-0101(207) 101 Us 101, Middle Nemah Riv Br. Replace Bridge 08/10/12 Sb Structures, Llc $3,367,989 $3,253,051 $2,986,944 224 4.5
SW LORI FIGONE 008345 BR-0105(022) 105 Sr 105, Smith Creek And North River Replace Bridge 09/25/12 Scarsella Bros., Inc. $16,577,948 $15,345,188 $14,517,284 355 12
SW LORI FIGONE 008499 NHPP-0051(289/288 005 ' I-5, N Fork Lewis River Bridge Nb And Sb Painting 08/01/13 Geronimo Painting Company $13,400,243 $11,981,648 $6,294,873 462 299
SW LORI FIGONE 008610 NHPP-0004(212) 004  Sr 4, Elochoman River Vic. Culvert Replacements 06/02/14 Olivas Valdez Inc. $1,334,016 $1,355,826 S0 50 50
SW LORI FIGONE 008622 STPF-0508(009) 508 | Sr508, I-5To Sr 7 Chip Seal 06/17/14  Doolittle Construction Co., Inc. $2,192,412 $2,068,740 S0 35 0
SW Not Specified 008579 CM-0503(027) 503 Sr-503, Traveler Information Incident Management A 04/14/14 Mill Plain Electric $733,625 $639,867 $240,439 60 36
SW Not Specified 008612 STPF-0141(023) 014 Sr 141, White Salmon River Bridge-Painting 06/17/14 Geronimo Painting Company $742,679 $722,122 S0 55 0
SW Not Specified 008634 NHPP-0005(013) 005 I-5, Ne 39th St Vic To Ne 99th St - Paving 07/07/14 Granite Construction Company $2,107,584 $1,964,964 S0 45 0
Urban DAVE BECHER 008066 BRNHSTPF0520(047) 520 Sr520/1-5 To Medina - Evergreen Point Floating 08/31/11 Kiewit General Manson Joint Venture $640,769,000 $586,561,000 $472,177,976 1,429 663
Urban DAVE LINDBERG 007553 STATE/NICKEL/LOCA 900 ' Sr 900, Se 78th St Vic To Newport Way Vic And I-90 07/14/08 ' Icon Materials,A Division Of Cpm Corp. $22,596,894 $19,354,287 $19,167,046 320 0
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Urban MARK ALLISON 007963 STATE 520 Sr 520, Eastside Transit And Hov Project A Design 11/29/10  Eastside Corridor Constructors $422,064,082 $306,278,000 $311,487,915 1,115 -162
Urban PAUL JOHNSON 007847 PNRS-0099(096)97( 099 Sr 99, Alaskan Way Viaduct - Replacement S Holgate 05/24/10 Skanska Usa Civil West California Distri $152,620,104 $114,569,194 $122,242,610 1,303 262
WSF JOHN CALLAHAN 008198 STATE 519 Seattle Terminal Elect Distrib Sstm Upgrade System 09/21/11 Mcclure And Sons Inc. $4,506,129 $2,969,688 $3,161,447 240 0
WSF JOHN CALLAHAN 008524 STATE 163 Sr 163, Point Defiance Ferry Terminal Trestle Repa 10/08/13 Manson Construction/Engineering Co. $96,800 $129,099 $127,392 80 16
WSF JOHN CALLAHAN 008533 FBD-2013(071) 020  Sr 20 Spur, Lopez Island Ferry Terminal Upland Ada 11/12/13 Matia Contractors, Inc. $369,098 $318,985 $267,664 60 -4
WSF JOHN CALLAHAN 008546 STATE 163 | Sr 163, Point Defiance Ferry Terminal Floating Dol 12/20/13 ' Orion Marine Con (Nw Marine Cns To 2011) $2,466,000 $1,655,998 $939,947 185 72
WSF JOHN CALLAHAN 008550 STPH-2002(009) 305 | Sr 305, Bainbridge Ferry Terminal - Main Terminal 12/18/13 ' Phc Asani Inc Dba Phc Construction $2,086,259 $1,940,274 $1,047,856 180 68
WSF Not Specified 008620 NHPP-2014(086) 304 Bremerton Ferry Terminal Slip 2 Timber Wingwall Re 06/18/14 DW Not Applicable $1,558,439 $1,209,769 S0

WSF TOM CASTOR 008541 STATE 104 Sr 104, Edmonds Ferry Terminal Entry Replacement 12/05/13 Thornberg Construction Company, $56,001 $40,001 $40,000 40 3
WSF TOM CASTOR 008603 STATE 020 Sr 20, Coupeville Ferry Terminal Bridge Abutment R 05/19/14 Matia Contractors, Inc. $62,149 $76,924 S0 20 0
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